MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No. (562 598 6871
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Los Alamitos, CA 90720-0399 -
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REPORT OF PROJECT MEETING MINUTES NO. 35

Project: Harbor Gateway/ Lot 8 Development ‘ . c\M «Q A/%uvw
Place: Jobsite )/ ‘ ‘ L )
Date: August 10, 2005 (//0 'Q Co—
Present: Floyd Younkin - Overton Moore / 0
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A. The GMP schedule per contract is based on a 198 day cSnstructfon duratish ks fo
beginning on December 6, 2004 and ending on September 12, 2005. Delays

which have occurred and will extend the contract completion date are as
follows:

Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 35
35.1 Schedule Analysis:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

o

Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

4, New schedule dated July 15, 2005 shows the completion date of
October 10, 2005. Contractual completion date is October 12, 2005
including the 12 rain delays. Environmental work at site increased
from (40) forty to (63) sixty days due to added piping.

5. Charles to update schedule. When all North and South piping work
are completed.

B. 1. Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).
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Project Meeting Minutes No. 35

August 10, 2005

35.1 Continued...

Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).

2. Total delays: 22 working days, 12 days over allowed rain days.

35.2  Current Schedule Impact Issues:

A. Excess dirt onsite.

6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach.

6/15/05 A total of +/- 5,000 yds were hauled to Seal Beach on June 10,
2005, June 13, 2005, and June 14, 2005. There are
approximately 700 yds. excess dirt (Tait to provide accurate
quantity) left on jobsite. Tait to topo and provide suggestions
to loose excess dirt onsite.

6/22/05 Awaiting Tait's design and suggestions. Earthwork at south
side stopped.

6/29/05 Received suggestions and plans from Tait. Charles and Boeing
to review.

7/6/05 All excess dirt to be stockpiled next to truck ramp starting on
August 9, 2005.

7/13/05 Stephane suggested a 3-way split on export cost for the

7/20/05
3/10/05

remaining excess dirt between Millie and Severson, Haley &
Aldrich and Tait.

No change in status.

ICS to provide pricing for export to dump site.

B. Schedule impact on south side due to additional environmental piping add.

7/6/05 The environmental work will be complete by August 9, 2005 at
N, W, and S sides. The truck apron area will be completed by
September 1, 2005.

7/13/05 Truck apron environmental work to complete by September 6,
2005.

8/3/05 Scott Zachary indicated the south area piping will extend to
August 19, 2005.

8/10/05 South and North area piping to complete concurrently on

35.3 Jobsite Activities:

B. Catch basins to complete by August 12, 2005.

. g V/ 7/¥
A.  Environmental work on-going. ’ @J ﬁ/% 9 / /'y
R/

August 22, 2005.

b 9/

C. Drywall and taping at office area.
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Project Meeting Minutes No. 35

August 10, 2005

35.3 Continued...

D. Glass and metal on-going. Entry metal framing to start on August 11, 2005,

E. HVAC duct work on-going.

E. Roll-up door on August 15, 2005, and hollow metal door on August 12, 2005.

G. Light weight concrete at mezzanine completed.

}/Ci‘fy inspector will not provide inspection for the 2" electrical conduit on east
property line. He claims that this is a DWP inspection item due to work not shown
on "DWP red-line" plan. Dave Harper to call Moote Group to resolve.

Forward from Job Meeting No. 33 -7/27/05

33.4 NE Corner of Building AC paving to be changed to concrete paving due to

environmental piping cannot complete on time.

Change eliminated due to extension of time on piping work.

33.5 Dave Harper to coordinate and schedule commencement of site work on 3-sides of

8/10/05
= building.

8/3/05

8/10/05

On-hold until piping environmental piping schedule is confirmed.
Grader to start on August 23, 2005.

Forward from Meeting Minutes No. 8 -2/2/05

8.5  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
6/22/05 Pricing to be available in (2) two weeks.
7/6/05 Scott Z to provide price on next meeting along with costs on repair to
well #133.
7/13/05 Price to be available next week.
7/20/05 Price to be available on August 9, 2005.
Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
2. One (1) environmental pipe at office area was damaged and repaired on
April 12, 2005. It was installed too shallow at the footing.
3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be
complete in a few days.
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Project Meeting Minutes No. 35

August 10, 2005

8.5 Continued...

4.

b. Millie and Severson Safety Meetings Held:

1.

2.

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

WDC hit the power lines at east property line on June 20, 2005. No injuries

and damages.

January 18, 2005.
February 2, 2005.

February 8, 2005.

February 15, 2005.

February 22, 2005.

March 2, 2005.
March 8, 2005.
March 16, 2005.
March 23, 2005.
March 29, 2005.
April 5, 2005.
April 12, 2005.
April 20, 2005.
April 26, 2005.
May 4, 2005.
May 11, 2005.
May 19, 2005.
May 24, 2005.
June 1, 2005.

June 7, 2005.
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Project Meeting Minutes No. 35
August 10, 2005

8.5 Continued...

21.  June 14, 2005.

22 June 22, 2005.

23, June 29, 2005.

24. July 7, 2005.

25, July 12, 2005.

26.  July 20, 2005.

27.  July 27, 2005.

28. August 3, 2005.

29.  August 10, 2005.
C. Issues: None at this time.
Unless written modification is submitted within seven (7) days, the above conference report

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'’S FIELD ORDER.

cC: Eliseo Ochoa - Tait & Associates
Timur Tecimer - Overton Moore
Stephane Wandel, Mario Stavale, Dennis Carlson - Boeing Realty Corporation
Scott Zachary - Haley & Aldrich
Jon Severson - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@etait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Timur Tecimer - (ttecimer@omprop.com)

Floyd Younkin - (fyounkin@omprop.com)
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

12-Aug-05
Trade Seq.
036 001
064 002
064 003
020 004
005 005
014 006
014 007
014 008
023 009
064 010
004 011
064 012
0064 013
064 014
064 015
020 016
035 017

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS, IN
FML LININGS, IN

FML LININGS, IN

KIRKER GLASS, 1
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS8250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

KEY:

Location

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending

C = Closed

A/R = Partially Approved/Partially Rejected

DateRequired Submitted

12/20/2004
12/23/2004
12/23/2004

12/27/2004

12/27/2004

1/14/2005
1/14/2005

1/14/2005

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/30/2004

1/12/2005

Job No.:

Returned

1/4/2005
1/5/2005

1/5/2005

1/4/2005

1/21/2005
1/21/2005

1/21/2005

1/5/2005
12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

1/10/2005

03653

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005

1/6/2005

1/24/2005
1/24/2005

1/24/2005

1/21/2005
1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/14/2005

Page No.

Status

A
A
A
A
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Trade Seq. Rev.

005

034

034

034

070

070

012

030

030

035A

050

101

021

021

021

021

021

029

029

029

029

029

032

036

018

019

019

019

020

021

022

023

024

027

028

029

030

031

032

033

033

034

035

03s

036

037

0

Spec

DIV.5

Subcontractor

CALCON STEEL

K & S AIR CONDI

K & S AIR CONDI
K & S AIR CONDI
G.M.A. CONSTRU
G.M.A. CONSTRU
ACRA LIGHT
B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-
WEST COAST DO
DOCK PROS INC
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
AMERICAN CON

ARCHITECTURA

Submittal Description

SD: STEEL SHOP DRAWINGS -
SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).
PD: HVAC PRODUCT DATA (HP,
EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

PD: HVAC SUBMITTAL

PD: CARRIER HVAC

SD: TRUSS JOIST SHOP DRAWINGS
PD: TRUSS JOIST PRODUCT DATA
PD: SKYLIGHTS

PD: SWITCHGEAR PRODUCT DATA.
PD: LIGHT FIXTURE PRODUCT DATA.
SD: FIRE ALARM PLANS

SD: ROLL UP DOOR

PD: DOCK BUMPERS

S: FRAZEE - SNOW BALLET

S: FRAZEE - COAST POINTE

S: FRAZEE - BALSAM BASH

S: FRAZEE - MUSHROOM BASKET

S: FRAZEE - WILD CAT

PD: TOILET PARTITIONS

PD: TOILET PARTITIONS

PD: TOILET ACCESSORIES

PD: TOILET PARTITION COLOR CHART
PD: PLASTIC LAMINATE COLOR CHART

PD: PLUMBING FIXTURES

S: CLEAR WHITE BIRCH WOOD

Location

1/24/05

1/28/05

1/27/05
1/27/05

DateRequired Submitted

1/13/2005

1/14/2005

2/8/2005
2/14/2005
1/17/2005
1/17/2005
2/11/2005
1/18/2005
1/18/2005
1/21/2005
1/24/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/28/2005
2/11/2005
1/28/2005
1/28/2005
2/11/2005

2/2/2005

2/2/2005

Job No.:

Returned

1/29/2005

2/22/2005
1/24/2005

1/24/2005

3/18/2005
1/27/2005

2/1/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

1/28/2005

2/21/2005

2/1/2005

2/14/2005

2/7/2005

03653

Back to Sub

1/27/2005

2/3/2005

2/21/2005

3/2/2005
1/27/2005
1/27/2005
3/17/2005
1/31/2005
1/31/2005
3/21/2005
1/27/2005

2/4/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
2/21/2005
2/23/2005

2/3/2005
2/21/2005
2/23/2005
2/16/2005

2/7/2005
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602¥600-90-308

Trade Seq. Rev.

035

035

035

035
035
040
013

090

090

090
006
006

030

023

023

023
023
059
108

040

040
050

048

038

039

040

041
042
043
044

045

046

047
048
049

050

051

052

053
054
055
056

057

058
059

060

Subcontractor

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENERAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL MET

UNIVERSAL MET

UNIVERSAL MET
CRANEVEYOR C
CRANEVEYOR C

B.D.B. ELEC/INC.

KIRKER GLASS, I

KIRKER GLASS, |

KIRKER GLASS, 1
KIRKER GLASS, I
LANDSCAPE DES
L.A. STEELCRAF

PANELIZED STR

PANELIZED STR
WEST COAST DO

BUILT RITE FEN

Submittal Description
SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA |

PD: HYDRAULIC CALCULATIONS -
AREA 2

PD: PRODUCT SUBMITTAL

PD: FIRE PUMP SUBMITTAL

SD: PANELIZED ROOF SHOP DRAWINGS
PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 Z63

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPI WALL BASE COLOR 14
SD: HANDRAIL SHOP DRAWINGS
S: ALUMINUM HANDRAIL SAMPLE

S: (SPECS.) SWITCHGEAR AND
LIGHTING PACKAGE

S: 1/4" VISTEON VERSALUX GREEN
2000R SPANDREL

S: 174" VISETON VERSALUX GREEN
2000R

SD: GLASS SHOP DRAWING

PD: GLASS SUBMITTAL SHOP PACKAGE
PD: LANDSCAPE & IRRIGATION

S: BIKE RACK COLOR CHART

SD: J1,J2,J3 AND J4 DESIGN
DRAWINGS.

S: DESIGN CALCULATIONS
SD: ROLL UP DOOR

S: TAN SLAT

Location

DateRequired Submitted

2/7/2005

2/7/2005

il

2/7/2005

2/7/2005
2/7/2005
2/8/2005
2/11/2005

2/11/2005
2/11/2005

2/11/2005
2/18/2005
2/18/2005

2/21/2005
3/8/2005
3/8/2005

3/8/2005
3/8/2005
3/21/2005
4/1/2005

4/26/2005

4/26/2005

6/9/2005

Job No.:

Returned

2/25/2005

2/25/2005

2/25/2005

2/25/2005

2/25/2005

2/17/2005

2/21/2005

2/21/2005

2/21/2005

2/21/2005

2/28/2005

3/17/2005

3/25/2005

5/4/2005

5/4/2005

6/22/2005

03653

Back to Sub

3/24/2005

3/24/2005

3/24/2005

3/24/2005
3/24/2005
2/17/2005
2/23/2005

2/23/2005
2/23/2005

2/23/2005
3/29/2005
3/29/2005

3/3/2005
3/23/2005
3/23/2005

3/29/2005
3/22/2005
3/30/2005

4/7/2005

5/5/2005

5/5/2005

6/22/2005

Page No.

Status
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012¥600-90-3089

Trade Seq.

[l
L9
oo

Rev.

Spec

Subcontractor

SANDERS & WO

Submittal Description

S: FRAZEE SWISS COFFEE FZ487

Location

DateRequired Submitted

7/19/2005

8/2/2005

Job No.:

Returned

03653

Back to Sub

Page No.

Status

P
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

12-Aug-05

M/S Vendor Name Issue Stopped Work Process Required Response  Bulletin ID
RFI No

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05

006 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05

010 PANELIZED STRUCTURES | PANELIZED ROOF - VULCRAFT RF! No 1/18/05 1/21/05 1/19/05

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05

018 HALLIN AND HERRERA, INC ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05

019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05

Job No. 03653 Page No: 1
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M/S
RFI No

020

024
025
026
027
028
029
030
031
032
033
034
035
036
037
038
039
040
041

042

Vendor Name

KIRKER GLASS, INC.

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

BASIN CONSTRUCTION CO.

HALLIN AND HERRERA, INC

PANELIZED STRUCTURES |

UNIVERSAL ASPHALT

PENNINGTON CONSTRUCTI

PANELIZED STRUCTURES, |

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS

EXISTING SPRINKLER CONTROLER PANEL

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS

DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10'-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

EPOXY BOLT 6" X 6" LEDGER

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO)
SUBSTITUTION REQUEST FOR PANELIZED ROOF

WALL AT TRASH ENCLOSURE

FREE DRAINING MATERIAL AT RETAINING WALL

8'-0" FENCE AT RETAINING CURB

DETAIL 5/SD5 AT PANEL 27

AC PAVEMENT ONSITE

DETAIL F & E/A1.3 NO HANDRAILS

ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7

TUBE STEEL SPLICE AND WF BEAM BRACE

Stopped Work

No

No

No
No
No
No
No
No
No

No

No
Yes
No
No
No
No
Yes
No
No
No

No

Process

2/11/05

3/1/05

3/1/05

3/3/05

3/9/05

3/9/05

3/9/05

3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

3/25/05

3/31/05

4/20/05

4/27/05

4/26/05

5/5/05

5/18/05

5/26/05

6/7/05

6/14/05

6/15/05

Job No.

Required

2/16/05
3/18/05

3/3/05

3/4/05
3/16/05
3/16/05
3/16/05

3/16/05

3/18/05
3/28/05

3/23/05

4/7/05
4/22/05
5/4/05
5/4/05

5/18/05

6/14/05
6/16/05

6/21/05

03653

Response  Bulletin ID

2/22/05
3/2/05
3/2/05
3/3/05
3/7/05

3/14/05
317105

3/7/05

5/20/05

6/8/05

6/16/05

Page No: 2
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M/S
RFI No

043

044

o
B
[%]

047

048

049

050

051

052

053

054

057

Vendor Name

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.

HALLIN AND HERRERA, INC

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.

Issue

PANEL BOARD "PH"

FIXTURE FX-D

mN_A 4
-4 1t

>
F
w

PUMP ROOM
TRANSFORMER VS. BUILDING SIGN & SIDEWALK
EMBED PLATE AND ROOFING MATERIAL

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN
WAREHOUSE

PHOTO CELL FOR WALL PACKS

NORTH WALL AT STAIR #2

WAREHOUSE PAINT COLOR

SUPPORTS AT RESTROOM COUNTER TOPS
ELECTRICAL FOR LANDSCAPE CONTROLLER

MOUNTING OF TRANSFORMER "T-1"

Stopped Work

No

No

Yes

Yes

No

No

No

No

No

No

Process

6/22/05

6/23/05

6/30/05

6/30/05

6/30/05

6/30/05

7/8/05

7/11/05

7/12/05

7/12/05

7/12/05

7/19/05

7/25/05

Job No.

Required

6/24/05
6/24/05
7/5/05
7/5/05
7/6/05
7/6/05

7/11/05

7/18/05
7/14/05
7/18/05
7/15/05
7/20/05

7/25/05

03653

Response

7/18/05

7/18/05

7/18/05

7/19/05
7/18/05
7/18/05

7/18/05

Page No:

Bulletin ID

018



